COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2019

ESTI MATE SUMMARY 15: 20: 30
CONTI D: C22760 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22760- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.5  DAYS TIVE ALLOW 20 WORK DAYS
I-76 FROM MM 25 TO MM 100 PERCENT TIME:  32.50 ORI G TI NE ALLOW 20 WORK DAYS
PROQJECT NO FSAO76A- 011
REG ON 4 FY19 CENTERLINE SKI P
NAVE OF ROAD:
PROJECT COUNTIES:  WELD MORGAN
ADANS
CONTRACTOR:
| NNOVATI VE MARKI NG SYSTEMS, | NC. PAY PERI OD ENDI NG 04/ 25/ 2019 DATE TI ME STARTED 04/15/2019
770 East Main Street, Suite 425 DATE LET 10/ 18/ 2018 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 10/ 29/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/26/2018 DATE ACCEPTED
Lehi UT 84043 (801) 849- 0050 DATE NOTI CE TO PROCEED 04/15/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,162, 153. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 1, 140,653.00 NON-PARTI Cl PATI NG 189, 325. 75 189, 325. 75
PERCENT COVPLETE: 16. 29% TOTAL EARNI NGS 189, 325. 75 189, 325. 75
FUNDS AVAI LABLE: $ 972, 827.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 189, 325. 75 189, 325. 75
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,529. 77 -5,529. 77
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 183, 795. 98 183, 795. 98
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 183, 795. 98 183, 795. 98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 1785,77295.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22760 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22760-BI D ESTI MATE RUN 04/ 29/ 2019
PRQJECT: FSA076A- 011 ESTI MATE NO 0001 15: 20: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0.500 5, 000. 00
10, 000. 00000 0. 500 5, 000. 00
0010 627-02010 Preforned Plastic Pavement Marking (Type I1) (Inlaid) 109, 332. 000 0. 000
SF 17, 983. 000 184, 325. 75
10. 25000 17, 983. 000 184, 325.75
0015 630-80511 Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0020 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 1,162,153.00$ 189,325.75%  189,325.75

PRQJECT TOTAL CURRENT AMI $ 1,162,153.00$% 189,325.75%  189,325.75



